PROJECT MANAGEMENT AND CHANGE MANAGEMENT

WORKING TOGETHER FOR EFFECTIVE ORGANIZATIONAL CHANGE

Megan K. Murray, Sarah Woodside, and Michael Braunscheidel

The BRC Academy Journal of Business 10, no. 1 (2019): 83–111.

<http://dx.doi.org/10.15239/j.brcacadjb.2020.10.02.ja04>

WEB APPENDIX

<https://dx.doi.org/10.15239/j.brcacadjb.2020.10.01.wa04>

FIGURE 1: *Project Management Book of Knowledge (PMBok), 2009*

Process Groups Knowledge Area	Initiating	Planning	Executing	Monitoring and Controlling	Closing
4. Project Integration Management	4.1 Develop Project Charter	4.2 Develop Project Management Plan	4.3 Direct and Manage Project Execution	4.4 Monitor and Control Project Work 4.5 Perform Integrated Change Control	4.6 Close Project or Phase
5. Project Scope Management		5.1 Collect Requirements 5.2 Define Scope 5.3 Create WBS		5.4 Verify Scope 5.5 Control Scope	
6. Project Time Management		6.1 Define Activities 6.2 Sequence Activities 6.3 Estimate Activity Resources 6.4 Estimate Activity Durations 6.5 Develop Schedule		6.6 Control Schedule	
7. Project Cost Management		7.1 Estimate Costs 7.2 Determine Budget		7.3 Control Costs	
8. Project Quality Management		8.1 Plan Quality	8.2 Perform Quality Assurance	8.3 Perform Quality Control	
9. Project Human Resource Management		9.1 Develop Human Resource Plan	9.2 Acquire Project Team 9.3 Develop Project Team 9.4 Manage Project Team		
10. Project Communications Management	10.1 Identify Stakeholders	10.2 Plan Communications	10.3 Distribute Information 10.4 Manage Stakeholder Expectations	10.5 Report Performance	
11. Project Risk Management		11.1 Plan Risk Management 11.2 Identify Risks 11.3 Perform Qualitative Risk Analysis 11.4 Perform Quantitative Risk Analysis 11.5 Plan Risk Responses		11.6 Monitor and Control Risks	
12. Project Procurement Management		12.1 Plan Procurements	12.2 Conduct Procurements	12.3 Administer Procurements	12.4 Close Procurements

[Notes](#)

[Click on steps to see PMBOK v4 to Agile Mapping Notes](#)

FIGURE 2: 8-Step Process For Leading Change, Kotter International, 1996

Figure 3: Case Study Data Mapped onto Project Management (PMBoK) and Kotter's Change Models

Figure 4: Expanded 8-Step Process for Leading Change